
Policy Board RFQ 
Announcement
Nov. 13, 2006

Bidder’s 
Conference
Dec. 4, 2006

Review 
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/training
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Due Jan 16, 2007
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Complete 
January 30, 2007

Peer Review 
February 2, 2007
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February 9, 2007
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Training
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Application Review 
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June 1, 2007

Timely 
Application 

Ready for Full  
Funding

Signed Contract 
back to CTED

CTED Executes 
Contract 

July 1, 2007

RFQ Planning 
Process
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Planning

Review Panel 
Planning Process

Data Project 
Completion

Sept-Feb Pilot

Review/Revise 
Contract Terms 
and Conditions

Strategic Plan 
Joint Review 
April 22, 2007

YES

No

CM 2007-2009 RFQ/Application/Contract Process
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application 

requiring funding 
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AUTHORIZATION

Contractual Agent 
Documents Due

April 2, 2007


